
 

 

 
 
 

STATE PUBLIC WORKS BOARD 
September 20, 2005 Special Meeting 

MINUTES 
 
PRESENT: 
Mr. Michael Genest, Acting Director, Department of Finance 
Ms. Cindy McKim, Deputy Director, Department of Transportation 
Mr. Ron Joseph, Director, Department of General Services 
 
ADVISORY MEMBER: 
Director, Employment Development Department 
 
LEGISLATIVE ADVISORS: 
Assembly Member 
Assembly Member Wilma Chan 
Assembly Member Lloyd E. Levine 
Senator Gilbert Cedillo 
Senator Wesley Chesbro 
Senator Carole Migden 
 
STAFF PRESENT: 
Karen Finn, Administrative Secretary, State Public Works Board 
Deborah Cregger, Legal Counsel, State Public Works Board 
Chris Sanford, Secretary, State Public Works Board 
Michael Carter, Assistant Administrative Secretary, State Public Works Board 
Chris Lief, Budget Analyst, Department of Finance 
 
OTHERS PRESENT: 
Darlene Maston, Department of Corrections and Rehabilitations 
 
CALL TO ORDER AND ROLL CALL: 
Mr. Michael Genest, Acting Director for the Department of Finance called the meeting to order 
at 10:03 a.m.  Karen Finn, Administrative Secretary for the State Public Works Board, called the 
roll.  A quorum was established. 
 
ACTION ITEMS:  
Ms. Finn stated: that our action item would approve a scope change and recognize an 
anticipated deficit for the Department of Corrections and Rehabilitation California State Prison, 
San Quentin, Marin County Condemned Inmate Complex.  A 20 day letter was sent to the 
Legislature on August 24th.   The Legislature had asked for some additional time to consider the 
issue and last Friday they conveyed their agreement of the scope change.  So in conclusion, 
she asked to approve the scope change and recognize an anticipated deficit.   
 
Mr. Genest asked for any comments from the public or board.  There was no response.  He 
then asked for a motion. 
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A Motion was made by Mr. Joseph and Second by Ms. McKim to approve Action Item #1 
Action Item #1 was approved by a vote of 3/0. 
 
NEXT MEETING: 
Ms. Finn said that we are concluded with business then and the next meeting would be on 
Friday, October 7, 2005, at 10:00 AM, State Capitol, Room 112. 
 
ADJOURNMENT  (the chair adjourns the meeting at 10:04 A.M.) 
Mr. Genest then said with that being the only issue for today's meeting he adjourned this 
meeting. 
 
Ms. Finn welcomes back Mr. Genest. 
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ACTION ITEM 
 

ACTION ITEM – 1 
 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA STATE PRISON, SAN QUENTIN, MARIN COUNTY 
Condemned Inmate Complex 
 
 
Authority: Chapter 157, Statutes of 2003, Item 5240-301-0660(4), 61.12.027 
 
 
a. Approve scope change      $13,214,000 
b. Recognize anticipated deficit (6.0 percent total project) 
  
 
APPROVED: 
3/0 
 
 
 
 

ACTION ITEM 
 

STAFF ANALYSIS ITEM – 1 
Department of Corrections and Rehabilitation 

California State Prison, San Quentin, Marin County 
Condemned Inmate Complex 

 
Action Requested 
The requested action will approve scope change and recognize anticipated deficit. 
 
Scope Description 
This project is not within scope.  The California State Prison, San Quentin-Condemned 
Inmate Complex (CIC) will provide a new facility for condemned male inmates located within the 
existing boundaries of California State Prison, San Quentin.  The complex will provide 1,024 
cells that can safely house 1,408 condemned inmates at maximum capacity, and will consist of 
two semi-autonomous maximum-security facilities, each providing housing, service, and support 
space. 
 
The Department of Corrections and Rehabilitation (DCR) is requesting a scope change to delete 
one stacked 180 housing unit, Building 310, located in Facility A in the southeast corner of the 
site.  Each housing unit for the CIC utilizes two of DCR’s high security 180 housing units 
stacked on top of each other and modified to meet the security, operational, and program 
requirements for condemned male inmates.  The housing unit contains approximately 107,800 
square feet of building space for 256 cells, inmate dayrooms, elevated control rooms, food 
service kitchens, and program space. 
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Also, the DCR will be deleting gun-posts 415 and 416 along with approximately 210 feet of 
concrete yard wall that separates the Facility A recreation yard into a smaller yard for each 
housing unit.  The yard wall is 16 feet high and provided with an elevated walkway that is used 
by correctional staff to access gun-posts 415 and 416 and oversee recreation yard activities 
associated with the deleted housing unit. 
 
In the recreation yard, DCR will be deleting the 4 group yards and 20 small management yards 
used by the inmates for recreational purposes.  Each group yard is designed for approximately 
30 inmates and consists of a 35 foot by 65 foot concrete paved fenced enclosure complete with 
basketball hoop and toilet facilities.  The small management yards are approximately 10 feet by 
15 feet, concrete paved, and provided with toilet facilities and metal roof over a portion of the 
yard. 
 
Further deletions from the project scope is one vehicle sally-port that serves as a security entry 
point for vehicles/trucks entering/exiting the recreation yard associated with the deleted housing 
unit.  The vehicle sally-port consists of 12 foot high cyclone fencing on three sides complete with 
pedestrian and vehicle gates.  There is also approximately 70 feet of concrete yard wall on the 
remaining side with one large vehicle sliding gate that forms the security perimeter of the 
deleted recreation yard.  
 
To facilitate the deletion of the housing unit, it will be necessary to construct approximately 
250 feet of concrete yard wall to form the security perimeter of the recreation yard per DCR 
policy.  The yard wall will be 16 feet high and topped with barbed tape with no elevated walkway 
or gun-posts.  A 20-day letter was sent to the Legislature on August 24, 2005 and the waiting 
period expired on September 13, 2005.  The Joint Legislative Budget Committee's September 
16, 2005 response to the 20-day letter indicated it had no objections to the scope change 
proposal.   
 
Funding and Project Cost Verification 
This project is not within cost.  At this time, the project was estimated to be approximately 
$265 million.  A preliminary value engineering savings to this project for the deletion of this 
housing unit is approximately $31.7 million bringing the total estimated project to $233.3 million.  
 

$233,214,000 total estimated project cost 
 

$220,000,000 project costs previously allocated:  preliminary plans $5,750,000; working 
drawings $5,111,000; project administration $16,147,000; long lead 
$470,000; equipment $5,304,000; agency retained $3,537,000; and 
construction $183,681,000 ($173,109,000 contract; $8,655,000 contingency; 
$1,917,000 A&E) 
 

$13,214,000 anticipated deficit: working drawings $927,000; agency retained $871,000; 
and construction $11,416,000 ($10,065,000 contract; $503,000 contingency; 
$848,000 A&E) 
 

CEQA 
The Environmental Impact Report (EIR) has been completed on this project.  A Notice of 
Determination was filed with the State Clearinghouse on May 6, 2005, and in this case, the 
30-day waiting period expired on June 6, 2005.  A lawsuit has been filed and the Department is 
pending litigation. 
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Project Schedule 
The project schedule is as follows: 
 
Preliminary Plan Completion: May 2005 
Working Drawings Completion: August 2006  
Construction Completion: July 2008 
 
Due Diligence Status 
Due Diligence was completed in May 2005. 
 
Staff Recommendation:  Approve scope change and recognize anticipated deficit. 
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OTHER BUSINESS 
 

OTHER ITEM –  
None   
 
 
 
 
 

REPORTABLES 
 
 
 
None 
 
 
 
 
 
 
 
 
 
 


